COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 23/ 2020

ESTI MATE SUMVARY 11:32: 22
CONTI D C20258- COMBO ESTI MATE NG 0015 PROG SPEC YR: 2005
PCN: 20258- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 293.5 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME:  66. 70 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. ERL19A- 065
PR SH 119A BOULDER CANYON
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PER OD ENDI NG 07/ 23/ 2020 DATE TIME STARTED 03/13/2019
14290 HI LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 18,430, 171.06 PARTI Cl PATI NG $ 11,379,674.36 $ 977, 269. 83
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 61. 74% TOTAL EARNI NGS 11, 379, 674. 36 977, 269. 83
FUNDS AVAI LABLE: $ 7,050, 496.70 STOCKPI LED MATERI ALS 314, 199. 67 - 105, 384. 41
GROSS EARNI NGS 11, 693, 874. 03 871, 885. 42
TOTAL CLAI M5 $ 0.00 RETAI NAGE - 235, 685. 36 -5, 496. 76
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 11, 458, 188. 67 866, 388. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 11, 458, 188. 67 866, 388. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 866, 388. 66

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20258-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: ERL19A- 065 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 6. 740 3. 340
ACRE 0.930 6, 045. 00
6, 500. 00000 4.270 27, 755. 00
0010 201-00005 Renoval of Debris 1. 000 0. 600
LS 0. 200 500. 00
2,500. 00000 0. 800 2, 000. 00
0015 202-00010 Renpval of Tree 362. 000 145. 000
EACH 0. 000 0. 00
300. 00000 145. 000 43, 500. 00
0020 202-00015 Renoval of Headwal | 10. 000 10. 000
EACH 0. 000 0. 00
650. 00000 10. 000 6, 500. 00
0025 202-00019  Renpval of Inlet 3. 000 1.000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0030 202-00033 Renoval of Pipe 18. 000 18. 000
EACH 0. 000 0. 00
560. 00000 18. 000 10, 080. 00
0035 202- 00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0040 202-00090 *Renoval of Delineator 115. 000 4. 000
EACH 0. 000 0. 00
4.00000 4.000 16. 00
0045 202-00150  Renoval of Wall 20. 000 18. 000
EACH 2.000 190. 00
95. 00000 20. 000 1, 900. 00
0050 202-00155 *Renoval of Wall 166. 000 0. 000
LF 166. 000 2,905. 00
17. 50000 166. 000 2,905. 00
0055 202-00200 Renoval of Sidewal k 1, 191. 000 1,191. 000
SY 0. 000 0. 00

5. 00000 1, 191. 000 5, 955. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20258-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00201  *Renoval of Curb 417. 000 0. 000
LF 417. 000 5, 004. 00
12. 00000 417. 000 5, 004. 00
0065 202-00203 Renoval of Curb and Cutter 42.000 42.000
LF 0. 000 0. 00
6. 00000 42.000 252. 00
0070 202-00206 Renoval of Concrete Curb Ranp 11. 000 11. 000
Sy 0. 000 0. 00
10. 00000 11. 000 110. 00
0075 202-00220 *Rermoval of Asphalt Mat 35, 000. 000 6, 211. 000
SY 7,316. 000 40, 238. 00
5. 50000 13, 527. 000 74, 398. 50
0076 202-05026 Sawi ng Asphalt Mat (6 In) Add Sawcutting Asphalt Mat 911. 000 911. 000
6 Inch
( ) LF 0. 000 0. 00
1. 63000 911. 000 1, 484.93
0080 202-00810 *Rermoval of Ground Sign 92. 000 43. 000
EACH 0. 000 0. 00
56. 00000 43.000 2, 408. 00
0085 202-00821 *Renoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
56. 00000 2.000 112. 00
0090 202-01130 *Rermoval of Guardrail Type 3 6, 555. 000 3, 464. 000
LF 1, 669. 000 4,172.50
2.50000 5, 133. 000 12,832.50
0095 202-01135 *Renoval of Guardrail Thrie Beam 150. 000 75. 000
LF 0. 000 0. 00
6. 00000 75. 000 450. 00
0100 202-01140 Renoval of Guardrail Type 4 2,795. 000 1, 840. 000
LF 781. 000 8,591. 00
11. 00000 2,621. 000 28, 831. 00
0105 202-01300 *Renoval of End Anchorage 24. 000 11. 000
EACH 0. 000 0. 00

215. 00000 11. 000 2,365. 00



CONTI D

CAT NO0200

0110

0115

0120

0125

0130

0135

0140

0145

0150

0154

0155

202- 04002

203- 00010

203- 00040

203- 00100

203- 00400

203- 00598

203- 01100

203- 01510

203- 01597

900- 00006

203- 02324

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

*Cl ean Cul vert

*Uncl assi fi ed Excavation (Conplete In Place)

Uncl assi fied Excavation (Special)

Mick Excavation

*Rock Excavation

*Rock Scaling

Proof Rolling

Backhoe

*Pot hol i ng

Added Item (Dol l ar)/ Added | DS GeoRadar
System

Moni toring

*Bl ast Vibration Mnitoring

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
48. 000
EACH
850. 00000
42, 236. 000
cy
21. 00000
2, 554. 000
cy
23. 00000
500. 000
cy
45. 00000
68, 000. 000
cy
48. 00000
375. 000
HOUR
115. 00000
20. 000
HOUR
85. 00000
500. 000
HOUR
110. 00000
100. 000
HOUR
250. 00000
12, 656. 540
DOL
1. 00000
1. 000
LS

180, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

28. 000
0. 000
28. 000

25, 091. 000
6, 840. 000
31, 931. 000

1, 943. 000
0. 000
1, 943. 000

152. 000
0. 000
152. 000

61, 799. 000
36. 000
61, 835. 000

103. 000
0. 000
103. 000

1.500
5. 000
6. 500

348. 000
16. 000
364. 000

69. 500
0. 000
69. 500

12, 656. 540
0. 000
12, 656. 540

1. 000
0. 000
1. 000

Page 4

ESTI MATE RUN 07/ 23/ 2020

11:32: 22
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
23, 800. 00
143, 640. 00
670, 551. 00
0. 00
44, 689. 00
0. 00
6, 840. 00
1, 728. 00
2,968, 080. 00
0. 00
11, 845. 00
425. 00
552. 50
1, 760. 00
40, 040. 00
0. 00
17, 375. 00
0. 00
12, 656. 54
0. 00
180, 000. 00



CONTI D

CAT NO0200

0156

0157

0158

0160

0165

0170

0175

0180

0185

0190

0195

206- 00000

206- 00100

206- 00065

206- 01786

207- 00205

207-00310

208- 00008

208- 00023

208- 00035

208- 00041

208- 00045

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

Str Excav Added Structure Excavation @10 X 4 RCB

Str Bkfl (CL 1)
Str Bkfl (FlowFill) Add Structure Backfill
Fill)

*Shoring (Area 6)

Topsoi |

St ockpil e Wetl and Topsoi |

*Erosion Log Type 2 (12 Inch)

*Erosion Log (Type 3)(12 Inch)

*Aggr egat e Bag

Rock Check Dam

Concrete Washout Structure

(Fl ow

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
560. 000
cy
28. 00000
367. 000
cy
51. 00000
350. 000
cy
170. 00000
1. 000
LS
14, 900. 00000
8, 550. 000
cy
35. 00000
3. 000
cy
150. 00000
20, 000. 000
LF
6. 25000
6, 519. 000
LF
5. 90000
5, 944. 000
LF
5. 60000
100. 000
EACH
285. 00000
8. 000
EACH

4, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

280. 000
0. 000
280. 000

367. 000
0. 000
367. 000

90. 000
0. 000
90. 000

1. 000
0. 000
1.000

668. 000
0. 000
668. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

6,479. 000
40. 000
6, 519. 000

5, 149. 000
795. 000
5, 944. 000

4. 000
0. 000
4.000

4.000
0. 000
4.000
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ESTI MATE RUN 07/ 23/ 2020

236.

4,452

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

11:32: 22

AMOUNT

7,840

18,717

15, 300

14,900

23, 380

38, 462

33, 286

1, 140.

17, 600

00

00

00

00

00

.00

.00

10

40

00

00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0200 208-00070

0205

208- 00103

0210

208- 00105

0215

208- 00106

0220

208- 00207

0225

208- 00300

0230

208- 00301

0231

900- 00006

0235

208- 00400

0240

208- 00520

0245 210-00011

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

of Sedi nent

Renoval

and Di sposal

( Equi prent )

*Sweepi ng (Sedi ment Renoval )

*Er osi on Control

Managenent

Tenporary Berns

Tenporary Diversion

Added Item (Dol lar)/ Added 48 |Inch HDPE Pipe

Wat er

Control

Tenporary Stream Crossing

*Reset Mail box Structure (Type 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
14. 000
EACH
3, 100. 00000
200. 000
HOUR
35. 00000
200. 000
HOUR
90. 00000
200. 000
HOUR
125. 00000
250. 000
DAY
135. 00000
755. 000
LF
8. 65000
2, 700. 000
LF
55. 00000
12, 822. 040
DOL
1. 00000
1. 000
LS

150, 000. 00000

1. 000
LS
30, 000. 00000
21. 000
EACH

270. 00000

QrY TH'S PERI OD
QTY TO DATE

12.
. 000
12.

36.
20.
56.

21.
. 000
28.

59.

2,180.
. 000
2,180.

12, 822
0
12,822

000

000

000
500
500

000

000

750

. 000
61.

750

. 500
. 500
. 000

. 000
. 000
. 000

000

000

040
000
040

. 950
. 050
. 000

. 750
. 000
. 750

. 000
. 000
. 000
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ESTI MATE RUN 07/ 23/ 2020

717

630.

250.

1,417

7,500

.00

50

00

00

50

.00

.00

.00

00

.00

.00

11:32: 22

AMOUNT

37, 200

1,977

2,520

7,718

17, 955

6,530

119, 900

12,822

150, 000

22,500

00

50

00

75

00

75

00

04

00

00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20258-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 210-00012 *Reset Mailbox Structure (Type 2) 6. 000 0. 000
EACH 0. 000 0. 00
280. 00000 0. 000 0. 00
0255 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0.00
0260 210- 00090 *Reset Del i neat or 1. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0265 210-00815 *Reset Sign Panel 1. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0269 211-00100 Drilling Hole Drilling Hole, Added Weep Hole 462. 000 462. 000
LF 0. 000 0. 00
55. 00000 462. 000 25, 410. 00
0270 211-01115 *Rock Reinforcenment (Number 10) 4, 500. 000 3, 075. 000
LF 0. 000 0. 00
98. 00000 3,075. 000 301, 350. 00
0270 MATERI AL ALLOMANCE Rock Reinforcing (No. 10) 4, 425. 000
LF 0. 000 0. 00
4.71000 4,425. 000 20, 841. 75
0270 MATERI AL ALLOMANCE Rock Rei nf or cenment 10, 072. 166
LF 0. 000 0. 00
3.50719 10, 072. 166 35, 325. 00
0270 MATERI AL ALLOWANCE Rock Rei nf or cenent 6, 741. 412
LF 0. 000 0. 00
5. 24000 6, 741. 412 35, 325. 00
0275 211-03005 Dewat eri ng 1. 000 0. 950
LS 0. 050 9, 250. 00
185, 000. 00000 1.000 185, 000. 00
0280 212-00006  *Seeding (Native) 9. 200 0. 000
ACRE 1. 380 621. 00

450. 00000 1.380 621. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0285 212-00007

0290

212-00022

0295

212-00032

0300

213- 00004

0305

213-00012

0310

213- 00061

0315

214-00145

0320

214-01013

0325

216- 00042

0330

216- 00301

0335 217-00015

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Seedi ng (Native) (Hydraulic)

*Seedi ng (R parian)

*Soi |

Condi ti oni ng

*Mul ching (Weed Free Straw)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Plant Protection Fence

*Live WIIlow Stakes

* Soi

*Turf Reinforcement Mat (C ass 1)

Noxi ous Weed Managenent

Retention Bl anket (Bi odegradabl e Straw Coconut)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
ACRE
1, 000. 00000
0. 200
ACRE
3, 500. 00000
10. 400
ACRE
3, 400. 00000
9. 400
ACRE
630. 00000
1.380
ACRE
3, 500. 00000
1, 880. 000
LB
2. 75000
1, 730. 000
LF
6. 00000
100. 000
EACH
3. 25000
4, 000. 000
sy
2.30000
1, 700. 000
%
5. 00000
300. 000
5%

5. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 380
. 380

. 000
. 000
. 000

. 000
. 380
. 380

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 8

ESTI MATE RUN 07/ 23/ 2020

4,692

4,830

379.

.00

.00

00

.00

00

50

.00

.00

.00

.00

.00

11:32: 22

AMOUNT

4,692

4,830

379.

.00

.00

00

.00

00

50

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20258-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0340 240-00010 Renoval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0345 240-00020 Netting 0. 000 0. 000
5% 0. 000 0. 00
9. 00000 0. 000 0. 00
0350 304-06007  Aggregate Base Course (C ass 6) 5, 000. 000 2,103. 000
cY 1, 201. 000 59, 449. 50
49. 50000 3, 304. 000 163, 548. 00
0355 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 473. 640
TON 11. 210 1, 625. 45
145. 00000 484. 850 70, 303. 25
0360 403-09210 *Stone Matrix Asphalt 3,921. 000 0. 000
TON 0. 000 0. 00
111. 00000 0. 000 0. 00
0365 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 7,338. 000 1,173.320
TON 1, 504. 290 123, 351.78
82. 00000 2,677.610 219, 564. 02
0370 420-00113 Geotextile (Drainage) (O ass 2) 21, 044. 000 14, 738. 000
Sy 3,117. 000 5,610. 60
1. 80000 17, 855. 000 32,139. 00
0375 504-08255 *Masonry Landscape Vall (Dry Stack) 664. 000 664. 000
SF 0. 000 0. 00
59. 00000 664. 000 39, 176. 00
0380 506- 00206 Riprap (6 Inch) 777.000 625. 000
cY 132. 000 10, 296. 00
78. 00000 757. 000 59, 046. 00
0380 MATERI AL ALLOMANCE 6 | nch R prap 152. 000
(14 -132. 000 -4,158. 00
31. 50000 20. 000 630. 00
0385 506-00212 Ri prap (12 Inch) 201. 000 201. 000
cY 0. 000 0. 00

125. 00000 201. 000 25,125. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20258-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 506-00218 Ri prap (18 Inch) 7, 888. 000 5, 403. 000
cy 2,326. 000 186, 080. 00
80. 00000 7,729.000 618, 320. 00
0390 MATERI AL ALLOMANCE 18 Inch Riprap 0. 000
cY 0. 000 0. 00
37. 80000 0. 000 0. 00
0395 506-00224 Riprap (24 Inch) 1, 000. 000 545. 000
cy 0. 000 0.00
130. 00000 545. 000 70, 850. 00
0395 MATERI AL ALLOMANCE 24 Inch Riprap 702. 000
cY 0. 000 0. 00
68. 40000 702. 000 48, 016. 80
0400 506-00612 Matrix Riprap (12 Inch) 4, 263. 000 3, 849. 000
cy 0. 000 0.00
125. 00000 3, 849. 000 481, 125. 00
0405 514-00048 Pedestrian Railing (48 Inch) 238. 000 0. 000
LF 226. 000 50, 850. 00
225. 00000 226. 000 50, 850. 00
0405 MATERI AL ALLOWANCE Pedestrian Railing (48 Inch) 238. 000
LF -226.000 -39, 821. 20
176. 20000 12. 000 2,114. 40
0410 601-01000 Concrete Class B 54. 400 54. 400
cY 0. 000 0. 00
697. 00000 54. 400 37,916. 80
0415 601-01050 Concrete Class B (Wall) 18. 000 12. 400
cy 0. 000 0.00
800. 00000 12. 400 9, 920. 00
0420 602-00000 *Rei nf orcing Steel 12, 975. 000 12, 975. 000
LB 0. 000 0. 00
1. 05000 12, 975. 000 13,623.75
0425 603-10240 24 Inch Corrugated Steel Pipe 53. 000 48. 000
LF 5. 000 490. 00

98. 00000 53. 000 5,194. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20258-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0430 603-30024 24 Inch Steel End Section 3. 000 2.000
EACH 1. 000 650. 00
650. 00000 3. 000 1, 950. 00
0435 604-00305 Inlet Type C (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0.00
0440 604-00350 Inlet Type C (Special) 2.000 0. 000
EACH 0. 000 0.00
4,700. 00000 0. 000 0. 00
0445 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0.00
0450 606-00301 *Quardrail Type 3 (6-3 Post Spacing) 5, 169. 000 0. 000
LF 2,963. 000 139, 261. 00
47.00000 2,963. 000 139, 261. 00
0450 MATERI AL ALLOMANCE Cuardrail Type 3 (6-3 Post Spaci ng) 5, 169. 000
LF -2,963. 000 -54,608. 09
18. 43000 2, 206. 000 40, 656. 58
0455 606-00910 Guardrail Type 9 (Style CA) 975. 000 0. 000
LF 0. 000 0.00
79. 00000 0. 000 0. 00
0456 900- 00012 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 0. 000 0. 000
LF 0. 000 0. 00
83. 80000 0. 000 0.00
0460 606-00940 CGuardrail Type 9 (Style CE) 1, 238. 000 0. 000
LF 0. 000 0.00
160. 00000 0. 000 0. 00
0465 606-01370 *Transition Type 3G 10. 000 0. 000
EACH 1. 000 4,790. 00
4, 790. 00000 1.000 4,790. 00
0465 MATERI AL ALLOWANCE Transition Type 3G 11. 000
EACH -1.000 -2,552.28

2,552. 28000 10. 000 25,522. 80



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20258-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 606-01385 *Transition Type 3J 2.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0470 MATERI AL ALLOMNCE Transition Type 3J 2.000
EACH 0. 000 0. 00
416. 80000 2.000 833. 60
0475 606- 01390 *End Anchorage Type 3K 2.000 0. 000
EACH 0. 000 0. 00
2,180. 00000 0. 000 0. 00
0475 MATERI AL ALLOMNCE End Anchorage Type 3K 2.000
EACH 0. 000 0. 00
1, 008. 45000 2.000 2,016. 90
0480 606-02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
5, 100. 00000 0. 000 0. 00
0480 MATERI AL ALLOMNCE End Anchor age (Nonfl ared) 3. 000
EACH 0. 000 0. 00
2,878. 46000 3. 000 8, 635. 38
0485 606-02005 *End Anchorage (Fl ared) 15. 000 0. 000
EACH 2.000 7, 800. 00
3, 900. 00000 2.000 7,800. 00
0485 MATERI AL ALLOMANCE End Anchorage (Fl ared) 15. 000
EACH -2.000 -4,244.84
2,122. 42000 13. 000 27,591. 46
0490 607-11525 *Fence (Plastic) 1, 246. 000 1, 246. 000
LF 0. 000 0. 00
2. 00000 1, 246. 000 2,492.00
0495 607-55040 *Mesh Anchor 50. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0.00
0495 MATERI AL ALLOWANCE Mesh Anchor 50. 000
EACH 0. 000 0. 00

372. 00000 50. 000 18, 600. 00



CONTI D

ROADWAY

CAT NO0200

0500 607-55100

0500

0505

608- 00006

0510

609-21010

0515

609- 21020

0520

612- 00101

0525

612-00102

0530

612- 00103

0535

614-00011

0540

614- 00012

0545 614-01503

C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON
20258-BI D
ER119A- 065 ESTI MATE NO 0015
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Wre Mesh (Draped) 68, 700. 000
SF
3. 15000
MATERI AL ALLOMNCE W re Mesh
SF
0. 70000
Concrete Sidewal k (6 Inch) 1, 524. 000
SY
59. 00000
Curb and Gutter Type 2 (Section |-B) 57. 000
LF
34. 00000
Curb and CGutter Type 2 (Section Il-B) 884. 000
LF
36. 00000
*Del i neator (Drivable Concrete Installation) (Type I) 156. 000
EACH
115. 00000
*Del i neator (Drivable Concrete Installation) (Type I1) 1. 000
EACH
120. 00000
*Del i neator (Drivable Concrete Installation) (Type 28. 000
(N
) EACH
125. 00000
*Sign Panel (Class |) 448. 000
SF
21. 00000
*Sign Panel (Class Il) 322.000
SF
26. 00000
*Steel Sign Support (2-Inch Round)(Post and Socket) 86. 000
EACH

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

68, 700. 000
0. 000
68, 700. 000

0. 000
105. 000
105. 000

0. 000
0. 000
0. 000

0. 000
236. 000
236. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13
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6,195

8, 496

.00

.00

00

00

00

.00

.00

.00

.00

.00

.00

11:32: 22

AMOUNT

48, 090

6, 195

8, 496

.00

00

00

.00

00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20258-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 27.000 0. 000
Sl i pbase
EACH 0. 000 0.00
355. 00000 0. 000 0. 00
0555 614-80000 *Fl ashi ng Beacon 12. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0.00
0560 614-80385 *Rumble Strip 9, 018. 000 0. 000
LF 0. 000 0.00
0.18000 0. 000 0. 00
0565 615-00050 Enbanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
4, 400. 00000 0. 000 0.00
0570 621-00450 *Det our Pavenent 5, 000. 000 4,594. 000
Sy 0. 000 0.00
55. 00000 4,594. 000 252, 670. 00

0575 624-21013 12 Inch Drainage Pipe (O ass 1) (Conplete In Place) 255. 000 120. 000
LF 0. 000 0. 00
68. 50000 120. 000 8, 220. 00
0580 624-27025 24 Inch Drainage Pipe (Class 7) (Conplete In Place) 339. 000 339. 000
LF 0. 000 0.00
90. 00000 339. 000 30, 510. 00
0585 624-27031 30 Inch Drainage Pipe (Cass 7) (Conplete In Place) 62. 000 0. 000
LF 0. 000 0. 00
165. 00000 0. 000 0. 00
0590 624-27037 36 Inch Drainage Pipe (Class 7) (Conplete In Place) 530. 000 250. 000
LF 48. 000 7,200. 00
150. 00000 298. 000 44,700. 00
0595 624-27049 48 Inch Drainage Pipe (Cass 7) (Conplete In Place) 76. 000 0. 000
LF 34.000 7, 140. 00
210. 00000 34. 000 7,140.00
0600 625-00000  *Construction Surveying 0. 600 0.481
LS 0.026 6, 500. 00

250, 000. 00000 0. 507 126, 750. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 20258-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0601 625-00001  Const Surveying (Hour) Construction Survey (Hourly) 80. 000 48. 000
HOUR 2.000 300. 00
150. 00000 50. 000 7,500. 00
0605 626- 00000 *Mobi | i zati on 0. 500 0. 385
LS 0. 000 0. 00
3, 480, 000. 00000 0. 385 1, 339, 800. 00
0610 626-01102 *Public Information Services (Tier I1) 0. 068 0. 068
LS 0. 000 0.00
65, 000. 00000 0. 068 4,420. 00
0611 700-70034 F/ A Added Public Information Service Itens 1, 815. 210 1,815.210
FA 0. 000 0. 00
1. 00000 1, 815. 210 1,815.21
0615 627-00001 *Pavenent Marking Pai nt 1, 000. 000 619. 000
GAL 123. 000 7,995. 00
65. 00000 742. 000 48, 230. 00
0620 627-00008 *Modi fi ed Epoxy Pavenent Marking 116. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0625 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 174. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0630 627-30405 *Preformed Thernopl astic Paverent Marking 54. 000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
20. 00000 0. 000 0. 00
0635 629-01003 *Survey Monument (Type 3) 3. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0640 630- 00000  *Fl aggi ng 35, 000. 000 27, 837. 250
HOUR 2,084. 000 56, 268. 00
27.00000 29, 921. 250 807,873. 75
0645 630-00007 *Traffic Control Inspection 50. 000 24.500
DAY 0. 000 0. 00

450. 00000 24.500 11, 025. 00



CONTI D

CAT NO0200

0650

0655

0660

0665

0670

0675

0680

0685

0690

0695

0700

630- 00012

630- 80335

630- 80341

630- 80342

630- 80343

630- 80344

630- 80355

630- 80360

630- 80370

630- 80380

630- 85010

ROADWAY

C20258- COMBO
20258-BI D
ER119A- 065
| TEM
DESCRI PTI ON
*Traffic Control Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Construction Traffic Sign (Special)

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

Concrete Barrier (Tenporary)

*Traffic Cone

*| npact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
330. 000
DAY
1, 000. 00000
23.000
EACH
300. 00000
70. 000
EACH
75. 00000
140. 000
EACH
80. 00000
10. 000
EACH
200. 00000
556. 000
SF
30. 00000
14. 000
EACH
6, 000. 00000
313. 000
EACH
20. 00000
9, 100. 000
LF
20. 00000
233. 000
EACH
11. 00000
19. 000
EACH

5, 600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

258. 500
25.500
284. 000

11. 500
0. 000
11.500

29.500
0. 000
29.500

70. 000
0. 000
70. 000

5. 000
0. 000
5. 000

260. 500
17. 500
278.000

7.000
0. 000
7.000

156. 500
0. 000
156. 500

3, 134. 000
0. 000
3, 134. 000

116. 500
0. 000
116. 500

9. 500
0. 000
9. 500

Page 16

ESTI MATE RUN 07/ 23/ 2020

25, 500

525.

00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

11:32: 22

AMOUNT

284, 000

3, 450

2,212

5, 600

1, 000.

8, 340

42, 000

3,130

62, 680

1, 281.

53, 200

00

00

50

00

00

00

00

00

00

50

00



CONTI D

ROADWAY

CAT NO0200

0705 630-85020

0710 630-86810

0715 632-00000

0720 700-70010

0725 700-70011

0730 700-70016

0735 700-70018

0740 700-70019

0745 700-70023

0750 700-70025

0751 700-70034

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

*Traffic Signal (Tenporary)

Ni ght Work Lighting

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Add Ambul ance Standby Service

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

2.000

30, 000. 00000

7.000
EACH
25, 000. 00000

1.000

LS
1. 00000
375, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
25, 000. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
111, 000. 000

F A
1. 00000
8, 000. 000

F A
1. 00000
10, 000. 000

F A
1. 00000
105, 000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.500
0. 000
0.500

3.500
0. 000
3. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,137.720
0. 000
1,137.720

0. 000
0. 000
0. 000

21, 682.120
0. 000
21,682.120

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

100, 795. 630
687. 500
101, 483. 130

Page 17
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687.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32: 22

AMOUNT

15, 000

87, 500

1,137

21, 682

101, 483

00

00

.00

.00

.00

72

.00

12

.00

.00

13



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20258-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0752 700- 70034 F/ A F/ A Add Sanitary Facilities 4,626. 950 4,626. 950
FA 0. 000 0.00
1. 00000 4,626. 950 4,626. 95
0753 900- 00006  Added Item (Dollar)/ Added Engi neering Services 26, 309. 000 26, 309. 000
DOL 0. 000 0. 00
1. 00000 26, 309. 000 26, 309. 00
0755 700- 70594 F/ A DRB Standing Conmittee 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $16, 113,673.91$ 861, 850. 42 $11, 075, 091. 38
CAT NO0300 RETAI NI NG WALLS

0765 206-00000  Structure Excavation 175. 000 175. 000
cY 0. 000 0. 00
28. 00000 175. 000 4,900. 00
0770 206-00100 Structure Backfill (Cass 1) 146. 000 0. 000
cY 0. 000 0.00
51. 00000 0. 000 0. 00
0775 504-06400 *Soil Nail wall 1, 756. 000 0. 000
SF 0. 000 0. 00
120. 00000 0. 000 0.00
0780 504-06406  *Soil Nail 8, 245. 000 0. 000
LF 0. 000 0.00
38. 00000 0. 000 0. 00
0785 504-06410 *Verification Testing 5. 000 0. 000
EACH 0. 000 0. 00
3,500. 00000 0. 000 0.00
0790 504- 08255 *Masonry Landscape Wall (Dry Stack) 740. 000 0. 000
SF 0. 000 0.00
59. 00000 0. 000 0. 00
0795 601-03050 *Concrete Class D (Vall) 300. 000 64. 900
cY 0. 000 0. 00

905. 00000 64. 900 58, 734. 50



CONTI D:

C20258- COVBO

20258-BID
ER119A- 065

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 07/ 23/ 2020

CAT NO0300

0800 601-40401

0805 602-00020

0810 605-00061

0815 641-10010

CAT NO0301

0820 202-00500

0825

206- 00000

0830

206- 00100

0835

206- 01785

0840

515-00120

0845 601-03030

RETAI NI NG WALLS

*Structural Concrete Stain

*Rei nforcing Steel

(Epoxy Coat ed)

6 Inch Perforated Pipe Underdrain (Special)

*Initial Shotcrete Facing

119A039991BR PEDESTRI AN CULVERT EXTENSI ON

of Portions of Present Structure

*Renoval

Structure Excavation

Structure Backfill

(Cass 1)

*Shoring (Area 5)

*\Wat er proof i ng (Menbrane)

Concrete Class D (Box Cul vert)

ESTI MATE NG 0015 11:32: 22
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
7, 750. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
64, 500. 000 0. 000
LB 0. 000 0. 00
1. 10000 0. 000 0. 00
850. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
6, 153. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
CAT 0300  CURRENT AMI $ 1,191,546.00 $ 0.00$ 63, 634.50
1. 000 0. 500
EACH 0. 000 0. 00
9, 000. 00000 0. 500 4,500. 00
59. 000 59. 000
oy 0. 000 0. 00
28. 00000 59. 000 1, 652. 00
49. 000 0. 000
oY 0. 000 0. 00
51. 00000 0. 000 0. 00
1.000 0. 000
Ls 0. 000 0. 00
25, 700. 00000 0. 000 0. 00
13. 000 0. 000
sy 0. 000 0. 00
22. 00000 0. 000 0. 00
37. 000 36. 000
oy 0. 000 0. 00
700. 00000 36. 000 25, 200. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 20258-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 119A039991BR PEDESTRI AN CULVERT EXTENSI ON

0850 601-40300 *Structural Concrete Coating 52. 000 0. 000
514 0. 000 0. 00
10. 00000 0. 000 0. 00
0855 602- 00020 *Rei nforcing Steel (Epoxy Coated) 7, 705. 000 7,705. 000
LB 0. 000 0. 00
1.10000 7,705. 000 8,475.50
0860 606-11010 *Bridge Rail Type 10R 36. 000 0. 000
LF 0. 000 0. 00
475. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 91,132.50% 0.00% 39, 827. 50

CAT NO0302 D-15-G

0865 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 400. 000 0. 000
SY 223.000 10, 035. 00
45. 00000 223. 000 10, 035. 00
0870 202-00453 Renoval of Portions of Present Structure (C ass 2) 8. 000 0. 000
Sy 0. 000 0.00
250. 00000 0. 000 0. 00
0875 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
SY 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0880 203-00100  Mick Excavation 500. 000 0. 000
Ccy 0. 000 0. 00
45. 00000 0. 000 0. 00
0885 206- 00000 Structure Excavation 112. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0.00
0890 206- 00065 Structure Backfill (FlowFill) 98. 000 0. 000
cY 0. 000 0. 00
170. 00000 0. 000 0. 00
0895 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00

27, 800. 00000 0. 000 0.00



CONTI D

D-15-G

CAT NO0302

0900 206-01784

0905 210- 00530

0910 403-09210

0915 420-00510

0920 506-00224

0925 507-00100

0930 515-00120

0935 518-03000

0940 601-06100

0945 601-51005

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Shoring (Area 4)

Rebuild Portions of Present Structure

*Stone Matrix Asphal t

*CGeotextile (Crack Reduction) (H gh Density)

Riprap (24 Inch)

Concrete Slope and Ditch Paving (Reinforced)

*\Wat er proof i ng (Menbrane)

Sawi ng and Seal i ng Bridge Joint

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
43, 500. 00000
60. 000
SF
300. 00000
69. 000
TON
111. 00000
345. 000
sy
18. 00000
767. 000
cy
130. 00000
73.000
cy
650. 00000
400. 000
sy
22. 00000
400. 000
LF
28. 00000
8. 000
cy
2, 800. 00000
50. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32: 22

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 20258-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: ER119A- 065 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 D-15-G

0950 602-00000 *Rei nforcing Steel 240. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0. 00

CAT 0302 CURRENT AMI ¢  358,777.00$ 10,035.00 % 10, 035. 00
CAT NO0303 D-15- AK

0955 202-00246 *Renoval of Asphalt Mat (Pl aning) (Special) 378. 000 165. 000
SY 0. 000 0. 00
45. 00000 165. 000 7,425.00
0960 202- 00453 Renoval of Portions of Present Structure (C ass 2) 8. 000 0. 000
Sy 0. 000 0. 00
250. 00000 0. 000 0. 00
0965 202-00460 Renoval of Portions of Present Structure (Cass 3) 2.000 0. 000
5% 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0970 203-00100  Mick Excavation 717.000 0. 000
cy 0. 000 0. 00
45. 00000 0. 000 0. 00
0975 206-00000  Structure Excavation 544. 000 544. 000
cY 0. 000 0. 00
28. 00000 544. 000 15, 232. 00
0980 206- 00065 Structure Backfill (FlowFill) 180. 000 180. 000
Ccy 0. 000 0. 00
170. 00000 180. 000 30, 600. 00
0981 206-00100 Str Bkfl (CL 1) Add Structure Backfill (dass 1) 41. 000 41. 000
cY 0. 000 0. 00
51. 00000 41.000 2,091. 00
0982 206- 00060 Str Bkfl (Spec) (FlowFill) Add Structure Backfill 246. 500 246. 500
(Special)(Flowfill)
cy 0. 000 0. 00
185. 00000 246. 500 45, 602. 50
0985 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00

18, 800. 00000 1. 000 18, 800. 00



CONTI D:

D- 15- AK

CAT NO0303

0990 206-01782

0995

210- 00530

1000 403-09210

1005 420-00510

1010 506-00020

1015 507-00100

1020 515-00120

1025 518-03000

1030 601-03040

1035 601-06100

1040 601-51005

C20258- COVBO
20258-BID
ER119A- 065
| TEM
DESCRI PTI ON

*Shoring (Area 2)

Rebuild Portions of Present Structure

*Stone Matrix Asphal t

*CGeotextile (Crack Reduction) (H gh Density)

Pl ace Riprap

Concrete Slope and Ditch Paving (Reinforced)

*\Wat er proof i ng (Menbrane)

Sawi ng and Seal i ng Bridge Joint

Concrete Class D (Bridge)

Concrete (Patching)

Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
19, 800. 00000
40. 000
SF
300. 00000
65. 000
TON
111. 00000
235. 000
sy
18. 00000
1, 518. 000
cy
30. 00000
85. 600
cy
650. 00000
378. 000
sy
22. 00000
315. 000
LF
28. 00000
78.510
cy
890. 00000
3. 400
cy
2, 800. 00000
50. 000
EACH

30. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1,518. 000
0. 000
1,518. 000

85. 600
0. 000
85. 600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

78.510
0. 000
78.510

3. 400
0. 000
3. 400

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32: 22

AMOUNT

19, 800.

45, 540.

55, 640.

69, 873.

9, 520.

00

.00

.00

.00

00

00

.00

.00

90

00

.00



CONTI D: C20258- COVBO

PCN: 20258-BID

PRQIECT ER119A- 065

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0303 D-15-AK

1045 602- 00000 *Rei nforcing Steel

CAT NO0304 D-15-Al

1050 203-00100 Mick Excavation

1055 506-00612 Matrix Riprap (12 Inch)

CAT NO0305 119A038956BL

1060 203-00100 Mick Excavation

1065 506-00612 Matrix Riprap (12 Inch)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1070 620- 00005 Field Ofice (Special)

1075 620-00012

Field Laboratory (C ass 2)

1080 620-00020 Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 24
ESTI MATE RUN 07/ 23/ 2020

ESTI MATE NO. 0015 11:32: 22
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
7, 725. 000 7, 725. 000
LB 0. 000 0. 00
1. 05000 7,725. 000 8,111. 25
CAT 0303  CURRENT AMT $ 416, 166. 65 $ 0.00$ 328,235. 65
501. 000 0. 000
oy 0. 000 0. 00
45. 00000 0. 000 0. 00
251. 000 251. 000
oy 0. 000 0. 00
125. 00000 251. 000 31, 375. 00
CAT 0304  CURRENT AMT $  53,920.00$ 0.00$  31,375.00
474.000 0. 000
oy 0. 000 0. 00
45. 00000 0. 000 0. 00
237.000 119. 000
oy 0. 000 0. 00
125. 00000 119. 000 14, 875. 00
CAT 0305  CURRENT AMT $ 50, 955.00 $ 0.00$  14,875.00
0. 500 0. 500
EACH 0. 000 0. 00
165, 000. 00000 0. 500 82, 500. 00
0. 500 0. 500
EACH 0. 000 0. 00
85, 000. 00000 0. 500 42, 500. 00
5. 000 1. 000
EACH 0. 000 0. 00
5, 800. 00000 1. 000 5, 800. 00
CAT 0400  CURRENT AMT $ 154, 000.00 $ 0.00$ 130, 800.00

PROQIECT TOTAL

CURRENT AMT $18, 430, 171. 06 $

871, 885. 42 $11, 693, 874. 03



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 23/ 2020

ESTI MATE SUMVARY 11:32: 22
CONTI D C20258- COMBO ESTI MATE NG 0015 PROG SPEC YR: 2005
PCN: 20978- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 293.5 DAYS TI ME ALLOW 440 WORK DAYS
PR SH 119A BOULDER CANYON PERCENT TIME.  66.70 ORI G TIME ALLOW 380 WORK DAYS
PROJECT NO. STA119A- 069
SH 119: NEDERLAND - EAST
NAMVE OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 07/ 23/ 2020 DATE TI ME STARTED 03/13/2019
14290 H LLTOP RD. DATE LET 01/ 03/ 2019 DATE WORK BEGAN  03/13/2019
DATE AWARDED 01/31/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/26/2019 DATE ACCEPTED
LONGVONT CO 80504 (970) 535- 4657 DATE NOTI CE TO PROCEED 03/13/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 16, 384, 404.54 PARTI Cl PATI NG $ 10, 665, 044. 36 $ 490, 294. 09
AWARD PRQIJECT AMT: $ 30, 306, 322. 04 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 65. 09% TOTAL EARNI NGS 10, 665, 044. 36 490, 294. 09
FUNDS AVAI LABLE: $ 5,719,360. 18 STOCKPI LED MATERI ALS 108, 941. 90 12,706. 62
GROSS EARNI NGS 10, 773, 986. 26 503, 000. 71
TOTAL CLAI VS $ 0.00 RETAI NAGE -218, 909. 47 5, 496. 76
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 10, 555, 076. 79 508, 497. 47
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 10, 555, 076. 79 508, 497. 47
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 508, 497. 47

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20978-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STAL19A- 069 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of Delineator 710. 000 0. 000
EACH 0. 000 0.00
4. 00000 0. 000 0.00
0006 202-00190 Rem of Conc Median Cover Matl Added Renoval of Median 0. 000 0. 000
Cover Material
5% 0. 000 0.00
28. 00000 0. 000 0.00
0010 202-00203 Renoval of Curb and Cutter 480. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0.00
0015 202-00204 Renoval of Curb, Gutter and Sidewal k 125. 000 0. 000
LF 0. 000 0.00
11. 00000 0. 000 0.00
0020 202- 00206 Renoval of Concrete Curb Ranp 106. 000 0. 000
Sy 0. 000 0.00
10. 00000 0. 000 0.00
0025 202-00240 *Rermpval of Asphalt Mat (Pl aning) 17, 019. 000 0. 000
5% 0. 000 0.00
4.00000 0. 000 0.00
0030 202-00810 *Rerpval of Ground Sign 247.000 0. 000
EACH 0. 000 0.00
56. 00000 0. 000 0.00
0035 202-01130 *Rermoval of Guardrail Type 3 8, 013. 000 7, 750. 000
LF -62.000 -155.00
2.50000 7, 688. 000 19, 220. 00
0040 202-01135 *Renoval of Guardrail Thrie Beam 263. 000 19. 000
LF 0. 000 0.00
6. 00000 19. 000 114. 00
0045 202-01140 Renoval of Guardrail Type 4 6, 286. 000 4,901. 000
LF 0. 000 0.00
11. 00000 4,901. 000 53, 911. 00
0050 202-01300 *Renpval of End Anchorage 42.000 32. 000
EACH 3. 000 645. 00

215. 00000 35. 000 7,525.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20978-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0055 202-04002 *Clean Cul vert 128. 000 69. 000
EACH 0. 000 0. 00
850. 00000 69. 000 58, 650. 00
0060 203-01597 *Pot hol i ng 20. 000 16. 000
HOUR 0. 000 0. 00
250. 00000 16. 000 4, 000. 00
0065 208-00002 *Erosion Log Type 1 (12 Inch) 3, 488. 000 3, 127. 000
LF 361. 000 1,534. 25
4. 25000 3, 488. 000 14, 824. 00
0070 208-00035 *Aggregate Bag 2, 333.000 2,210. 000
LF 123. 000 688. 80
5. 60000 2, 333. 000 13, 064. 80
0075 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
4,400. 00000 2.000 8, 800. 00
0080 208-00053 *StormDrain Inlet Protection (Type I) (84 Inch) 6. 000 0. 000
EACH 0. 000 0. 00
73. 00000 0. 000 0.00
0085 208-00103 Renoval and Disposal of Sediment (Labor) 217. 000 212. 500
HOUR 4.500 157. 50
35. 00000 217.000 7,595. 00
0090 208-00105 Renopval and Disposal of Sedinent (Equipnent) 89. 000 89. 000
HOUR 0. 000 0. 00
90. 00000 89. 000 8,010. 00
0095 208-00106 Sweepi ng (Sedi ment Renoval) 80. 000 15. 250
HOUR 6. 500 812.50
125. 00000 21.750 2,718.75
0100 210-00011 *Reset Mailbox Structure (Type 1) 21.000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0105 210-00012 *Reset Mailbox Structure (Type 2) 5. 000 0. 000
EACH 0. 000 0. 00

280. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20978-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 210-00013 *Reset Mailbox Structure (Type 3) 3. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0115 210-04020 Modi fy Inlet 4.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0120 211-00220 2 Inch Cored Drilled Hole 20. 000 16. 000
EACH 1. 000 4,900. 00
4,900. 00000 17. 000 83, 300. 00
0125 212-00006 *Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
450. 00000 0. 000 0. 00
0130 212-00032 *Soi | Condi tioning 1.080 0. 000
ACRE 1. 080 3,672.00
3, 400. 00000 1.080 3,672.00
0135 213-00012 *Spray-on Ml ch Bl anket 1. 360 1.040
ACRE 0. 320 1, 120. 00
3, 500. 00000 1.360 4, 760. 00
0140 304-06000 Aggregate Base Course (C ass 6) 4,795.910 4,795.910
TON 0. 000 0. 00
42.00000 4,795.910 201, 428. 22
0145 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 200. 000 22.140
TON 0. 000 0. 00
145. 00000 22.140 3,210. 30
0150 403-09210 *Stone Matrix Asphalt 38, 176. 000 22,773.680
TON 0. 000 0. 00
111. 00000 22,773.680 2,527, 878. 48
0155 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 17, 500. 000 15, 564. 350
TON 0. 000 0. 00
82. 00000 15, 564. 350 1,276, 276. 70
0160 605-00080 8 Inch Perforated Pipe Underdrain 60. 000 60. 000
LF 0. 000 0. 00

110. 00000 60. 000 6, 600. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20978-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 606-00301 *Cuardrail Type 3 (6-3 Post Spacing) 9, 644. 000 9, 644. 000
LF -607.000 -28,529.00
47.00000 9, 037. 000 424,739. 00
0165 MATERI AL ALLOMANCE Cuardrail Type 3 (6-3 Post Spaci ng) 0. 000
LF 0. 000 0. 00
18. 43000 0. 000 0.00
0170 606-00910 CGuardrail Type 9 (Style CA) 417. 000 0. 000
LF 0. 000 0. 00
79. 00000 0. 000 0. 00
0171 900-00012 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 4,494. 000 4,395. 000
LF 99. 000 8, 296. 20
83. 80000 4, 494. 000 376, 597. 20
0175 606-01370 *Transition Type 3G 14.000 11. 000
EACH 0. 000 0. 00
4,790. 00000 11. 000 52, 690. 00
0175 MATERI AL ALLOMANCE Transition Type 3G 4. 000
EACH 0. 000 0. 00
2,552. 28000 4.000 10, 209. 12
0180 606-02003 *End Anchorage (Nonfl ared) 42.000 33. 000
EACH 1.000 5,100. 00
5,100. 00000 34.000 173, 400. 00
0180 MATERI AL ALLOMANCE End Anchor age (Nonfl ared) 12. 000
EACH -1.000 -2,878. 46
2,878. 46000 11. 000 31, 663. 06
0185 608-00000  Concrete Sidewal k 125. 000 0. 000
Sy 0. 000 0. 00
56. 00000 0. 000 0. 00
0190 608-00010 Concrete Curb Ranp 106. 000 0. 000
SY 0. 000 0. 00
120. 00000 0. 000 0.00
0195 609-21010 Curb and Gutter Type 2 (Section |-B) 225. 000 0. 000
LF 0. 000 0. 00

34. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0200

0201

0205

0210

0215

0220

0225

0230

0235

0240

0245

609- 21020

610- 00030

612-00041

612- 00042

612-00043

614- 00012

614-01512

614- 01522

614- 01575

614- 01578

614- 80385

C20258- COVBO
20978-BID
STA119A- 069

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

| TEM
DESCRI PTI ON

Curb and CGutter Type 2 (Section |l-B)

Medi an Cover Matl

(Concrete)

*Del i neat or

*Del i neat or

*Del i neat or

*Si gn Panel

* St eel

Si gn

* St eel

Si gn

* St eel

Si gn

*Steel Sign

(Conc) Added Medi an Cover

(Flexible) (Type I)

(Flexible) (Type I1)

(Flexible) (Type I11)

(Class I1)

Support

(2-1nch Round) (Post)

Suppor t

(2-1nch Round) (Socket)

Support

(2-1/2 Inch Round NP-40) (Post)

Support

*Runble Strip

Mat eri al

(2-1/2 Inch Round NP-40)(Slipbase)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
370. 000
LF
36. 00000
0. 000
SF
12. 54000
600. 000
EACH
68. 00000
40. 000
EACH
68. 00000
70. 000
EACH
75. 00000
1, 233. 000
SF
26. 00000
1, 025. 000
LF
9. 00000
197. 000
EACH
120. 00000
507. 000
LF
22. 00000
62. 000
EACH
275. 00000
69, 960. 000
LF

0.18000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32: 22

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20978-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0250 625-00000  *Construction Surveying 0. 400 0.320
LS 0.018 4, 500. 00
250, 000. 00000 0. 338 84, 500. 00
0255 626- 00000 *Mobi | i zati on 0. 500 0. 385
LS 0. 000 0. 00
3, 480, 000. 00000 0. 385 1, 339, 800. 00
0260 626-01102 *Public Information Services (Tier I1) 0. 500 0. 068
LS 0. 000 0.00
65, 000. 00000 0. 068 4,420. 00
0265 627-00008 *Modi fi ed Epoxy Pavenent Marking 924. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0. 00
0270 627-00019 *Paverrent Marking Paint (H gh Build)(lnlaid) 2,772.000 2,192. 000
GAL 0. 000 0. 00
73. 00000 2,192. 000 160, 016. 00
0275 627-30324  *Preforned Pl astic Pavement Marking (Wrd-Synbol) 53. 500 0. 000
Type |
(Typ ) SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0280 627-30329 *Preformed Plastic Pavement Marking (Xwal k-Stop Line) 826. 000 0. 000
Type
(e SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0285 630-00000  *Flaggi ng 18, 000. 000 12, 576. 000
HOUR 1, 087. 500 29, 362. 50
27.00000 13, 663. 500 368, 914. 50
0290 630-00001 *Pi | ot Car QOperation 1, 200. 000 736. 000
HOUR 0. 000 0. 00
65. 00000 736. 000 47, 840. 00
0295 630- 00007 *Traffic Control Inspection 40. 000 19. 500
DAY 0. 000 0. 00
450. 00000 19. 500 8, 775. 00
0300 630-00012 *Traffic Control Management 130. 000 115. 500
DAY 5. 500 5, 500. 00

1, 000. 00000 121. 000 121, 000. 00



CONTI D

CAT NO0200

0305

0310

0315

0320

0325

0330

0335

0340

0345

0350

0355

630- 00017

630- 80002

630- 80341

630- 80342

630- 80350

630- 80355

630- 80360

630- 80363

630- 80370

630- 80380

630- 80511

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control

Managenent ( Speci al)

*Fl ashi ng Beacon (Sol ar)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

Panel

*Vertical

*Portabl e Message Sign Panel

*Drum Channel i zi ng Devi ce

*Drum Channel i zing Device (Wth Light) (Flashing)

Concrete Barrier (Tenporary)

*Traffic Cone

*Mbbi | e Pavenent Marking Zone

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
180. 000
DAY
1, 000. 00000
2.000
EACH
1, 500. 00000
63. 000
EACH
75. 00000
84. 000
EACH
80. 00000
150. 000
EACH
20. 00000
2.000
EACH
6, 000. 00000
312. 000
EACH
20. 00000
30. 000
EACH
150. 00000
2, 000. 000
LF
20. 00000
230. 000
EACH
11. 00000
1. 000
LS

8, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

139. 500
20. 000
159. 500

0. 000
0. 000
0. 000

29.500
0. 000
29.500

42.000
0. 000
42.000

67.500
0. 000
67.500

1. 000
0. 000
1. 000

156. 000
0. 000
156. 000

15. 000
0. 000
15. 000

1, 000. 000
0. 000
1, 000. 000

72.500
0. 000
72.500

0. 000
0. 000
0. 000
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20, 000

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32: 22

AMOUNT

159, 500

2,212

3, 360

1, 350

6, 000

3,120

2,250

20, 000

797.

00

.00

50

00

00

00

00

00

00

50

.00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0360 630-85010

0365

630- 86810

0370

700- 70010

0375

700-70011

0380

700- 70012

0385

700- 70016

0390

700- 70018

0395

700-70019

0400

700- 70023

0405 700-70380

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*| npact Attenuator (Tenporary)

*Traffic Signal

(Tenpor ary)

F/ A M nor Contract

Revi si ons

F/ A Partnering

I ncentive

F/ A Asphal t Pavenent

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

F/ A On-The-Job Trai nee

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

6. 000

5, 600. 00000

3. 000
EACH
25, 000. 00000

375, 000. 000

F A
1. 00000
0. 000

F A
1. 00000
20, 000. 000

F A
1. 00000
50, 000. 000

F A
1. 00000
297, 500. 000

F A
1. 00000
800, 000. 000

F A
1. 00000
8, 000. 000

F A
1. 00000
0. 000

F A

1. 00000

QrY TH'S PERI OD
QTY TO DATE

13, 596.
0.
13, 596.

580, 357.
0.
580, 357.

. 000
. 000
. 000

. 500
. 000
. 500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

530
000
530

. 000
. 000
. 000

870
000
870

. 000
. 000
. 000

. 000
. 000
. 000

Page 9

ESTI MATE RUN 07/ 23/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:32: 22

AMOUNT

12, 500.

13, 596.

580, 357.

.00

00

.00

.00

.00

53

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0410 700-70594

CAT NO0201

0420 201-00000

0425 202-00010

0430 202-00019

0435 202-00020

0440 202-00035

0445 202-00155

0450 202-00201

0455 202- 00202

0460 202-00207

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

F/ A DRB Standing Conmittee

Trail

Cl earing and G ubbing

Renoval of Tree

Renoval of Inlet

*Renpoval of Concrete Box Cul vert

Renoval of Pipe

*Renoval of Wall

*Rermoval of Curb

Renoval of Gutter

Renoval of Brick Pavers

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
0. 000 0. 000
F A 0. 000
1. 00000 0. 000

29 $ 8, 315, 166.

CAT 0200 CURRENT AMI $12, 549, 373.52 $
1. 000 1.000
LS 0. 000
148, 000. 00000 1. 000
175. 000 150. 000
EACH 0. 000
300. 00000 150. 000
3. 000 0. 000
EACH 0. 000
600. 00000 0. 000
1. 000 1. 000
EACH 0. 000
12, 000. 00000 1. 000
456. 000 436. 000
LF 20. 000
20. 00000 456. 000
80. 000 40. 000
LF 0. 000
17.50000 40. 000
390. 000 305. 000
LF 85. 000
12. 00000 390. 000
18. 000 18. 000
LF 0. 000
17.00000 18. 000
70. 000 70. 000
SY 0. 000

16. 00000 70. 000

Page 10
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54, 726.

400.

1, 020.

11:32: 22

AMOUNT

.00

.00
148, 000.

.00
45, 000.

.00
0

.00
12, 000.

00
9, 120.

.00
700.

00
4, 680.

.00
306.

.00
1,120.

00

00

.00

00

00

00

00

00

00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20978-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0465 202-00210 Renopval of Concrete Pavenent 474.000 261. 000
SY 82. 000 697. 00
8. 50000 343. 000 2,915.50
0470 202-00220 *Renmoval of Asphalt Mat 1, 054. 000 761. 000
SY 0. 000 0. 00
5. 50000 761. 000 4,185. 50
0471 202-05026 Sawi ng Asphalt Mat (6 In) Added Sawcutting Asphalt Mat 997. 000 997. 000
6 Inch
( ) LF 0. 000 0. 00
1. 63000 997. 000 1,625.11
0475 202-01000 *Rermoval of Fence 98. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0480 202-01130 *Renoval of Guardrail Type 3 212. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0485 202-01300 *Renoval of End Anchorage 1. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0. 00
0490 203-00010 Uncl assified Excavation (Conplete In Place) 5, 530. 000 3, 781. 000
CcY 685. 000 14, 385. 00
21. 00000 4, 466. 000 93, 786. 00
0495 203- 00050 Unsui tabl e Materi al 100. 000 14. 000
cY 0. 000 0. 00
47.50000 14. 000 665. 00
0500 203-00400 *Rock Excavation 3, 000. 000 115. 000
CcY 2,634.000 126, 432. 00
48. 00000 2,749. 000 131, 952. 00
0505 203-01100 Proof Rolling 20. 000 0. 250
HOUR 0. 000 0. 00
85. 00000 0. 250 21.25
0510 203-01510 Backhoe 60. 000 0. 000
HOUR 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20978-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0515 203-01594 Conbi nati on Loader 60. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0. 00
0520 203-01597 *Pot hol i ng 40. 000 13. 000
HOUR 25. 000 6, 250. 00
250. 00000 38. 000 9, 500. 00
0525 203-02330 Laborer 60. 000 33. 000
HOUR 0. 000 0. 00
35. 00000 33. 000 1, 155. 00
0530 206-00000  Structure Excavation 2, 820. 000 2,381. 000
cY 439. 000 12,292. 00
28. 00000 2,820. 000 78, 960. 00
0535 206- 00065 Structure Backfill (FlowFill) 801. 000 690. 000
cY 80. 000 13, 600. 00
170. 00000 770.000 130, 900. 00
0540 206-00100 Structure Backfill (Cass 1) 1, 115. 000 540. 000
cY 0. 000 0. 00
51. 00000 540. 000 27, 540. 00
0545 206-00510 Filter Material (Class A) 302. 000 206. 000
cY 60. 000 6, 480. 00
108. 00000 266. 000 28,728.00
0550 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
18, 800. 00000 1. 000 18, 800. 00
0555 206-01782  *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
19, 800. 00000 1. 000 19, 800. 00
0560 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
27,800. 00000 1. 000 27, 800. 00
0565 206-01784  *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00

43, 500. 00000 1. 000 43, 500. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20978-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0570 206-01785  *Shoring (Area 5) 1. 000 0. 000
LS 1. 000 25, 700. 00
25, 700. 00000 1. 000 25, 700. 00
0575 207-00205 Topsoi | 1, 096. 000 530. 000
cY 0. 000 0. 00
35. 00000 530. 000 18, 550. 00
0580 207-00210  Stockpile Topsoil 1, 000. 000 0. 000
cy 0. 000 0.00
6. 90000 0. 000 0. 00
0585 208- 00002 *Erosi on Log Type 1 (12 Inch) 3, 210. 000 0. 000
LF 0. 000 0. 00
4.25000 0. 000 0.00
0590 208-00035 *Aggr egat e Bag 64. 000 0. 000
LF 0. 000 0.00
5. 60000 0. 000 0. 00
0595 208-00045 Concrete Washout Structure 4.000 2.000
EACH 0. 000 0. 00
4, 400. 00000 2.000 8, 800. 00
0600 208-00052 *StormDrain Inlet Protection (Type I1I) 1. 000 0. 000
LF 0. 000 0.00
235. 00000 0. 000 0. 00
0605 208-00056 *StormDrain Inlet Protection (Type I11) 2.000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0.00
0610 208-00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0.00
3,100. 00000 4. 000 12, 400. 00
0615 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
35. 00000 0. 000 0. 00
0620 208-00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00

90. 00000 0. 000 0. 00



CONTI D

PREV QTY/

Trail

CAT NO0201

0625 208-00106

0630

208- 00107

0635

208- 00207

0636

208- 00300

0640

210- 00050

0645

210- 00810

0650

210- 02510

0655

211-01115

0660

212-00006

0665

212-00009

0670 213-00002

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

*Er osi on Control

Managenent

Tenporary Berms Added Tenporary Berns

Reset Fire Hydrant

Reset Ground Sign

*Rel ay Sprinkler System

*Rock Reinforcenment (Number 10)

*Seedi ng (Native)

*Seedi ng (Tenporary)

*Mil ching (Weed Free Hay)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
40. 000
HOUR
125. 00000
30. 000
HOUR
35. 00000
130. 000
DAY
135. 00000
200. 000
LF
8. 65000
1. 000
EACH
6, 400. 00000
2.000
EACH
350. 00000
1. 000
LS
26, 000. 00000
375. 000
LF
98. 00000
1.870
ACRE
450. 00000
1. 040
ACRE
800. 00000
1.150
ACRE

680. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 500
. 000
. 500

. 500
. 500
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 080
. 080

. 040
. 000
. 040

. 000
. 000
. 000

Page 14

ESTI MATE RUN 07/ 23/ 2020

1,417

486.

.00

.00

50

.00

.00

.00

.00

.00

.00

.00

11:32: 22

AMOUNT

192.

16, 200

1,730

486.

832.

.00

50

00

00

.00

.00

.00

.00

00

00

.00



CONTI D

CAT NO0201

0675

0680

0685

0690

0695

0700

0705

0710

0715

0720

0725

213- 00061

214-00000

214-00220

214-00330

216- 00201

216- 00221

217-00015

240- 00000

240- 00010

240- 00020

304- 06000

C20258- COVBO

20978-BID
STA119A- 069

Trail

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Mul ch Tacki fier 230. 000
LB
2.75000
*Landscape Mai ntenance 1. 000
LS
11, 000. 00000
*Deci duous Tree (2 Inch Caliper) 24.000
EACH
650. 00000
*Deci duous Shrub (3 Gallon Contai ner) 95. 000
EACH
60. 00000
*Soi | Retention Bl anket (Straw Coconut) (Biodegradable 300. 000
Cl ass
SY
2.30000
*Soil Retention Blanket (Coconut) (Biodegradable C ass 3, 660. 370
1
) Sy
3. 00000
Noxi ous Weed Managenent 900. 000
SY
5. 00000
W ldlife Biol ogist 179. 750
HOUR
125. 00000
Renoval of Nests 40. 000
HOUR
90. 00000
Netting 0. 000
Sy
9. 00000
Aggregat e Base Course (Cl ass 6) 1, 209. 000
TON

42.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

104. 000
32. 000
136. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3, 660. 370
3, 660. 370

900. 000
0. 000
900. 000

179. 750
0. 000
179. 750

13. 000
0. 000
13. 000

0. 000
0. 000
0. 000

319. 940
515. 540
835. 480

Page 15

ESTI MATE RUN 07/ 23/ 2020

88.

10, 981.

21, 652

.00

.00

.00

.00

11

.00

.00

.00

.00

68

11:32: 22

AMOUNT

374.

10, 981.

4,500

22,468

1, 170.

35, 090

00

.00

.00

.00

.00

11

00

75

00

.00

16



CONTI D

Trail

CAT NO0201

0730 304-06008

0735

304- 09014

0740

403- 00720

0745

403-34721

0750

420-00113

0755

420- 00114

0760

504- 04430

0765

504- 06100

0770

506- 00212

0775

506- 00224

0775

C20258- COVBO

STA119A- 069

20978-BID

| TEM
DESCRI PTI ON

Aggregat e Base Course (Class 6) (Special)

Aggr egat e Base Course (Special)

* Hot

M x Asphal t (Patching) (Asphalt)

* Hot

M x Asphal t

(Grading SX) (75) (PG 58-28)

Geotextile (Drainage) (O ass 2)

Ceotextile (Drainage) (Cass 3)

Rei nf orced Concrete Facing

Ground Nail ed Wall

Riprap (12 Inch)

Ri prap (24 Inch)

MATERI AL ALLOWANCE 24 Inch Riprap

CcY

TON

TON

TON

SY

SY

SF

SF

CY

CY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

0. 000

125. 00000

333. 000

44. 00000

257. 000

145. 00000

255. 000

82. 00000

1, 285. 000

1. 80000

35. 000

25. 00000

495. 000

42.00000

1,474.000

16. 00000

54. 000

125. 00000

773.000

130. 00000

68. 40000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
113.970
113.970

63. 540
0. 000
63. 540

691. 000
378. 000
1, 069. 000

0. 000
0. 000
0. 000

292. 000
0. 000
292. 000

0. 000
0. 000
0. 000

54. 000
0. 000
54. 000

740. 000
0. 000
740. 000

33. 000
0. 000
33. 000

Page 16
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16, 525

680.

.00

.00

65

00

.00

.00

.00

.00

.00

.00

11:32: 22

AMOUNT

16, 525

5,210

1, 924.

12, 264

6, 750

96, 200

2,257

.00

.00

65

28

20

.00

00

.00

00

00

20



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20978-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0780 514-00200 Pedestrian Railing (Steel) 722.000 167. 000
LF 0. 000 0. 00
265. 00000 167. 000 44, 255. 00
0780 MATERI AL ALLOMANCE Pedestrian Railing (Steel) 219. 000
LF 0. 000 0. 00
205. 40000 219. 000 44,982. 60
0785 515-00120 *\Wat er proof i ng (Menbrane) 475. 000 174.000
5% 0. 000 0. 00
22.00000 174. 000 3,828.00
0790 601-03000 Concrete Class D 53. 000 25. 000
cY 0. 000 0. 00
330. 00000 25. 000 8, 250. 00
0795 601-03050 *Concrete Class D (Wall) 356. 000 264. 310
cY 3.400 3,077.00
905. 00000 267.710 242, 277.55
0800 601-03540 Concrete Class DT (Deck Topping) 39. 000 14.800
cY 0. 000 0. 00
1, 100. 00000 14.800 16, 280. 00
0805 601-40005 *Cut Stone Veneer 4,092. 000 909. 000
SF 411. 000 24, 660. 00
60. 00000 1, 320. 000 79, 200. 00
0805 MATERI AL ALLOMNCE Cut Stone Veneer 0. 000
SF 2,361. 000 17, 707. 50
7.50000 2,361. 000 17,707.50
0810 601-40400 *Structural Concrete Stain 5. 000 0. 000
5% 0. 000 0. 00
90. 00000 0. 000 0. 00
0815 602- 00000 *Rei nforcing Steel 56, 185. 000 46, 749. 000
LB 0. 000 0. 00
1. 05000 46, 749. 000 49, 086. 45
0820 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 362. 000 175. 000
LF 0. 000 0. 00

100. 00000 175. 000 17, 500. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20978-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0825 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 96. 000 67. 000
LF 0. 000 0.00
160. 00000 67.000 10, 720. 00

0830 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 41.000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0835 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 32. 000 32. 000
LF 0. 000 0.00
170. 00000 32.000 5, 440. 00
0840 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 247.000 121. 000
LF 88. 000 28, 160. 00
320. 00000 209. 000 66, 880. 00
0845 603-05018 18 Inch Reinforced Concrete End Section 3. 000 3. 000
EACH 0. 000 0.00
950. 00000 3. 000 2,850. 00
0850 603-05024 24 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
0855 603-05036 36 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0.00
5, 300. 00000 0. 000 0. 00
0860 603-05042 42 Inch Reinforced Concrete End Section 2.000 1. 000
EACH 1. 000 6, 800. 00
6, 800. 00000 2.000 13, 600. 00
0865 603-05048 48 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0.00
8, 000. 00000 1. 000 8, 000. 00
0870 603-50006 6 Inch Plastic Pipe 159. 000 159. 000
LF 0. 000 0. 00
28. 00000 159. 000 4,452.00
0875 603-71609  *16x8 Foot Concrete Box Cul vert (Precast) 72.000 72.000
LF 0. 000 0.00

1, 680. 00000 72.000 120, 960. 00



CONTI D: C20258- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 20978-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0880 603-71610 *16x10 Foot Concrete Box Cul vert (Precast) 120. 000 24. 000
LF 0. 000 0. 00
1, 700. 00000 24.000 40, 800. 00
0885 604- 00305 Inlet Type C (5 Foot) 7.000 6. 000
EACH 0. 000 0. 00
3, 800. 00000 6. 000 22, 800. 00
0890 604-00310 Inlet Type C (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0895 604- 00505 Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0900 604-13005 Inlet Type 13 (5 Foot) 3. 000 1.000
EACH 0. 000 0. 00
4,500. 00000 1. 000 4,500. 00
0905 604-16005 Inlet Type 16 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0910 604-25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0915 604-25010 Vane Grate Inlet (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
5, 700. 00000 1.000 5, 700. 00
0920 604-30010 Manhol e Sl ab Base (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0925 604-30015 Manhol e Sl ab Base (15 Foot) 3. 000 2.000
EACH 0. 000 0. 00
8, 500. 00000 2.000 17, 000. 00
0930 605-00040 4 Inch Perforated Pipe Underdrain 292. 000 0. 000
LF 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D:

Trail

CAT NO0201

0935 605-83002

0940

605- 84000

0945

606- 00301

0950

606- 00910

0955

606- 00940

0960

606- 00941

0965

606- 01370

0970

606- 02003

0975

606- 02005

0975

0980 607-11455

C20258- COVBO

20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

Geoconposite Drain with Pipe

Subsurface Drain Qutlet

*Quardrail

Type 3 (6-3 Post Spaci ng)

Cuardrail

Type 9 (Style CA)

Guardrai |

Type 9 (Style CE)

Cuardrai |

Type 9 (Style CE) (Special)

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

MATERI AL ALLOMNCE End Anchorage (Fl ared)

*Fence Wbod

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
445. 000
sy
88. 00000
99. 000
LF
62. 00000
700. 000
LF
47.00000
269. 000
LF
79. 00000
236. 000
LF
160. 00000
446. 000
LF
285. 00000
1. 000
EACH
4, 790. 00000
2.000
EACH
5, 100. 00000
4. 000
EACH
3, 900. 00000
EACH
2,122. 42000
326. 000
LF

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
0. 000
. 000

0. 000
0. 000
0. 000

. 000
. 000
250. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

370. 000
76. 000
446. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2.000
1. 000
3. 000

2.000
-1.000
1.000

0. 000
0. 000
0. 000

Page 20
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5, 875.

21, 660.

3, 900.

-2,122.

.00

.00

00

.00

.00

00

.00

.00

00

42

.00

11:32: 22

AMOUNT

15, 048.

11, 750.

127, 110.

11, 700.

2,122.

00

.00

00

.00

.00

00

.00

.00

00

42

.00
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PCN: 20978-BI D ESTI MATE RUN 07/ 23/ 2020
PRQJECT: STA119A- 069 ESTI MATE NO 0015 11:32: 22
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 Trail

0985 607-11525  *Fence (Plastic) 2, 000. 000 252. 000
LF 0. 000 0. 00
2. 00000 252. 000 504. 00
0990 607-11530 *Fence (Special) 74.000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0.00
0995 608-00026 Concrete Bikeway (6 Inch) 2, 386. 000 445. 000
Sy 783. 000 50, 895. 00
65. 00000 1, 228. 000 79, 820. 00
1000 608-00028 Concrete Bi keway (8 Inch) 429. 000 0. 000
SY 381. 000 28,575. 00
75. 00000 381. 000 28, 575. 00
1005 609-21020 Curb and CGutter Type 2 (Section II-B) 349. 000 321. 000
LF 0. 000 0. 00
36. 00000 321. 000 11, 556. 00
1010 609-24002 Gutter Type 2 (2 Foot) 129. 000 0. 000
LF 0. 000 0. 00
27. 00000 0. 000 0.00
1015 614-00011  *Sign Panel (Class I) 49. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
1020 614-00216 *Steel Sign Post (2x2 Inch Tubing) 150. 000 0. 000
LF 0. 000 0. 00
8. 50000 0. 000 0.00
1025 614-00218 *Steel Sign Post (2.25x2.25 Inch Tubing) 45. 000 0. 000
LF 0. 000 0. 00
10. 50000 0. 000 0. 00
1030 614-01512 *Steel Sign Support (2-1nch Round)(Post) 10. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0.00
1035 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 1. 000 0. 000
EACH 0. 000 0. 00

120. 00000 0. 000 0. 00



CONTI D

Trail

CAT NO0201

1040 614-85001

1045 619-30320

1050 621-00425

1055 622-00270

1060 627-00008

1065 627-00011

1070 627-01010

1075 641-10000

CAT NO0400

1080 620-00005

1085 620-00012

C20258- COVBO
20978-BID
STA119A- 069

| TEM
DESCRI PTI ON

*| mpact Attenuator

4 Inch Gal vani zed Pi pe

* Det our

Bol | ard

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Waterborne)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Shotcrete

CONSTRUCTI ON ENG NEERI NG

Field Ofice (Special)

Field Laboratory (C ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

1. 000

16, 900. 00000

14. 000
LF
550. 00000
1.000
LS
85, 000. 00000
1. 000
EACH
1, 000. 00000
4.840
GAL
85. 00000
15. 000
GAL
65. 00000
133. 000
SF
25. 00000
164. 000
Sy
215. 00000
CAT 0201
0. 500
EACH

165, 000. 00000

0. 500
EACH
85, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0.500
0. 000
0.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

CURRENT AMI $ 3,698,431.02 % 42$ 2,322,219

0.500
0. 000
0. 500

0.500
0. 000
0. 500
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448,274

.00
82, 500

.00
42,500

11:32: 22
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00

.00
42, 500. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

00

00
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CONTI D: C20258- COVBO

PCN: 20978-BID

PRQIECT STA119A- 069

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1090 620- 00020 Sanitary Facility

2.000

EACH

5, 800. 00000

CAT 0400

PRQJECT TOTAL CURRENT AMI $16, 384, 404.54 $

CURRENT AMI  $

11: 32: 22
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
2.000
0. 000 0.00
2.000 11, 600. 00
136, 600. 00 $ 0.00% 136, 600.00

503, 000. 71 $10, 773, 986. 26



